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Program Goal: Increased resilience of 24,042 drought and conflict affected people of Ceel Afweyn, 

Caynabo, Burao and Sheikh Districts of Northwestern Somalia to shocks and hazards that affect 

their livelihoods. 

 
Introduction 
 

The Somaliland Communities Resilience Enhancement (SCORE 2) project addresses the severe water 

shortage of communities in northeast Somaliland. It builds on the 14-month first phase of the SCORE 

project, funded by OFDA, which increased access to water supply and built capacities to increase 

resilience against recurrent drought.  

 

In this quarter, all project activities have been successfully finalized; water points have been completed 

and local mason’s trainings conducted in all villages. Ten berkads, 5 shallow wells and 5 rainwater 

harvesting systems (RWHS) were completed successfully. 

 

Gu rains started at the end of the quarter, with 40% probability of near normal precipitation in most 

parts of the Somalia1.  Hence, the on-time completion of the water infrastructures, ahead of the Gu 

rains, ought to boost the availability of water from the improved water sources for the next dry season. 

 

The trained hygiene promoters and community health volunteers carried out information campaigns to 

promote better hygiene practices, such as encouraging children to wash their hands both after using the 

latrine and before eating. IEC materials have been produced and dissemination of key hygiene messages 

conducted through ongoing hygiene education by the trained community health volunteers and village 

hygiene promoters. On March 22, WCDO, in collaboration with Ministry of Water Resources 

(MoWR), joined the celebration of World Water Day (WWD). 

 

Following the completion of all project activities, WCDO conducted a knowledge, attitude and practice 

(KAP) survey in its operational areas to assess change. The data is being analyzed and will be 

aggregated into the final evaluation report. 

 

Branding and sign board installation work was finalized at all the rehabilitated water points, which 

includes the name of project, description of activities, year of implementation and the USAID logo.  

 

                                                           
1Somalia Rainfall Outlook for Gu 2015 - SWALIM - 

Organization’s Headquarters: 
Contact: Nick Archer 

Mailing Address: 19303 Fremont Ave N 

Seattle, WA 98133 

Telephone: (804) 726-0847 

Fax: (206) 546-7269 

Email: nicka@worldconcern.org 

Organization’s Field: 
Contact: Akililu Yohanis 

Mailing Address: P.O. Box 61333-00100 

Nairobi, Kenya 

Telephone: +254736436358 

Fax: +254202714422 

Email: ayohanis@wcdro.org 

mailto:nicka@worldconcern.org
mailto:ayohanis@wcdro.org
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Achievements 
 
WCDO rehabilitated 20 water points and conducted local mason trainings in three villages during the 

quarter. Beneficiaries have been reached with key hygiene messages and IEC materials provided by 

WCDO through the CHVs and hygiene promoters.  

 

Beneficiaries for Reporting Period  

January 1 – March 31, 2015 

Beneficiaries for Cumulative  

(through March 31, 2015) Period 

Targeted Reached Targeted Reached 

Total IDP Total IDP Total IDP Total IDP 

15 0 15 0 33,769 2,200 17,269* 0 

*Subsequent to the data analysis conducted last quarter, beneficiary results for previous quarters have also been 

confirmed. The change in reached represents 349 people trained through the last four quarters of the program 

(including 15 this quarter), and not previously reported, as well as the 553 beneficiaries of SCORE 1 not 

previously reported (based on January 2015 focus group discussions)  Dec31 reported 16,367, plus 349 plus 553 

= 17,269   
 

SECTOR 1.Water, Sanitation and Hygiene 
Brief Sector Narrative: 
 

10 berkads, 5 shallow wells and 5 roof catchments were rehabilitated for 5 schools in Sool and 

Sanaag regions.  Twelve villages benefited from the water infrastructure rehabilitation through 

increased capacity for harvesting and storing water. Local mason trainings in 3 villages increased 

construction skills in 15 local masons. Ongoing hygiene promotions, implemented by the trained 

community hygiene promoters, have reached a significant number of people. The trained community 

health volunteers (CHV’s) have played a key role in the house to house (H2H) intervention by 

visiting households on a regular basis. They have also facilitated community-driven campaigns for 

safe defecation, teaching the reasons for adopting appropriate hygiene practices as well as 

encouraging participation in community-based behavior change.  

 

SUB-SECTOR: Water Supply Infrastructure 
The table below shows the planned deliverables under this subsector. 
Indicator1: Target Progress Cumulative Cumulative Target for % progress 

Number of people this This Target: Progress to Life of towards 

Directly benefitting from quarter: quarter: Date (since project: target: 

the water supply 1 May 2013): 

Infrastructure program 0 15 33,769 16,995 
 

33,769 50% 
(Target:SCORE1(SC1)- 

19822+SCORE2(SC2)- 

13,947=33,769) 

Indicator2: 
Average per capita 

increase to 6.5 

L/p/day(Target:23,638,

70% of 33,769) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date: 

Target for 

life of 

project: 

% progress 

towards 

target: 

0 0 23,638 0 23,638 0 
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Indicator3:No.of HHs 

persons (note 1) 

collecting all water for 

drinking, cooking and 

hygiene from improved 

water sources 
(Target:SC1-13,082, 

66% of 19,822)    

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

0 0 13,082 
(Note 1) 

16,920 
(Note 1) 

13,082 
(Note 1) 

129% 

Indicator4: 
Number of Water Points 

developed, repaired or 

rehabilitated 
(Target: SC2-20,100%) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date: 

Target for 

life of 

project: 

% progress 

towards 

target: 

20 20 20 20 20 100% 

Note 1 – Indicator 3:   This is reported in no. of persons (instead of no. of households) as listed in the proposal and 

agreement.  The Cumulative Progress to Date number of 16,920 is taken from the focus group assessment conducted in 

January 2015.  
 

SUB-SECTOR: Hygiene 

The table below shows the details planned on the hygiene subsector. 
Indicator1:Number

of people 

receiving direct 

hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting) 
(Target: SC1-700  + 

SC2-17,331 = 18,031) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

(Note 2) 

Cumulative 

Target: 

  (SC1+SC2) 

Cumulative 

progress to 

date  

(Note 2 

SC1 Only) 

Target for 

life of 

project:  

(SC1 +SC2) 

% progress 

towards 

target (Note 

2 –SC1 

Only) 

 

M F M F M F M F M F M F 

 
n/a 

 
n/a 

 
n/a 

 
n/a 

 
12622 

 
5409 

 
599 

 
250 

 
12,622 

 
5409 

 
4.7% 

 
4.6% 

Indicator2: 
# of respondents who 

know 3 of the 5 critical 

times to wash hands 
(Target: SC1-350 + 

SC2- 350 = 700) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

0 n/a (Note3) 700 400 700 57% 

Indicator3: 
# of households with 

soap and water at a 

hand washing location 
(Target: SC1-1239  + 

SC2-950 = 2189) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

0 n/a (Note3) 2189 1239 2189 57% 

Indicator4: 
# of households who 

store their drinking 

water safely in clean 

containers 
 (Target: SC1-1239 + 

SC2–950 = 2189) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

0 n/a (Note3) 2189 1228 2189 57% 
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Indicator5: 

# of HH drinking water 

supplies with FRC 

>0.2mg\L. (Target: 

SC1-1239) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

n/a n/a 
 

1239 0 (Note 3) 1239 0% 

Indicator 6: 
# of village water user 

committees active at 

least 3 months after 

training(Target: SC1-

10 + SC2-14 = 24) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 
Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

n/a n/a 24 14 24 58% 

Indicator 7: 
# Of water points that 

are clean and protected 

from contamination 
(Target: SC1-30 + SC2-

20 = 50, 100%) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 
Cumulative 

progress to 

date 

Target for 

life of 

project: 

% progress 

towards 

target: 

20 20 50 54 50 108% 

Note 2: Indicator 1 includes activities for Score 1 (completed) and Score 2;   Data from Score 2 will be obtained from 

KAP survey report in next quarter. Progress against target only includes Score 1 measured to date.  

Note 3: Data for Indicator 2, 3, 4 will be obtained from KAP survey report in next quarter. 

Note 4: Data for indicator 5 will not be measured as no chlorine was available. HHs are treating water with 

boiling. 

 

SECTOR 2. Risk Management Policy and Practice 
SUB-SECTOR: Capacity Building and Training (Activities conducted up to June 30, 2014 only) 

Indicator 1: # of 

people trained in 

disaster 

preparedness, 

mitigation, and 

management, by 

sex. (Target: SC1-

M178, F62) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumula-

tive 

Target: 

Cumula-

tive 

progress to 

date 

Target for life 

of project: 

% progress 

towards 

target: 

M F M F M F M F M F M F 

n/a n/a n/a n/a 178 62 178 62 178 62 100% 100% 

Indicator 2: # of 

trainings 

conducted. (Target: 

SC1-16) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumula-

tive 

Target: 

Cumula-

tive 

progress to 

date 

Target for life 

of project: 

% progress 

towards 

target: 

n/a n/a 16 13 16 81% 

Indicator 3: # of 

people passing final 

exams or receiving 

certificates, by sex. 
(Target: SC1-100 male, 

40 female) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumula-

tive 

Target: 

Cumula-

tive 

progress to 

date 

Target for life 

of project: 

% progress 

towards 

target: 

M F M F M F M F M F M F 

n/a n/a n/a n/a 100 40 98 42 100 40 98% 105% 
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Indicator 4: % of 

people trained 

who retain skills 

and knowledge 

after two months 
(Target: SC1-158) 

Target 

this 

quarter: 

Progress 

this 

quarter: 

Cumulative 

Target: 

Cumula-

tive 

progress to 

date 

Target for life 

of project: 

% progress 

towards 

target: 

n/a n/a 158 158 158 100% 

Indicator 5: # of 

risk reduction 

action plans 

implemented by the 

end of the project 
(Target: SC1- 4) 

Target 

this 

quarter: 

Progress  

this 

quarter: 

Cumulative  

Target: 

Cumula-

tive   

Progress to 

date: 

Target for life 

of project: 

% progress 

towards 

target: 

0 0 4 2  
 

4 50%  
 

 

 

Key Outputs for Quarter: 

- Hygiene promotion in targeted villages and schools activities has been conducted in all of the 

targeted 12 villages 

- Production and distribution of IEC materials in all the targeted villages completed.  

- Phase 1 (16 water points) completed  

- Phase 2 (4 water points) completed 

- Training of 15 local masons finalized in 3 of the remaining villages 

- Celebration of  World Water Day (WWD) event organized in collaboration of the MoWR 

- Branding work completed  

- End-line KAP survey started  

 

Collaboration/Coordination: 
 

WCDO actively participated in the celebration of World Water Day (WWD), organized at the national 

level on March 22, 2015 by the MoWR.  The event was attended by senior government officials, 

humanitarian/development actors (including UN agencies), civil society organizations, NGO’s, youths 

and women, students across all regions in Somaliland. We provided both technical and financial support 

for the production of banners, stickers, T-shirts, cap and street visibility billboards in Hargeisa.   We 

also attended most of the preparatory meetings and we were part of the select committee for the event 

held in the capital.  The global theme this year was “Water and Sustainable Development.”  The theme 

focused on reminding people about the importance of water conservation, rainwater harvesting and 

adoption of renewable energy resources in water production.  

 

All SCORE project activities have been conducted within the frame of the letter of agreement (LOA) 

signed between the Ministry of Water Resource (MoWR) and WCDO. MoWR was consulted and 

validated the interventions at all stages of the project design. As a strategy to enhance collaboration 

between WCDO and the Ministry of Water Resource, a joint monitoring and supervision visit was 

organized for the government staff.  This served partly as hand-over, exit strategy.  It also enabled 
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officials to understand WCDO programming as we introduced them to the water user committees and 

trained local masons. 

 

Challenges: 

This quarter has recorded insignificant challenges in comparison to the past quarters. All activities have 

been completed.  However, the limited availability of specialized companies in branding work in 

Somaliland caused some delays in the implementation of the branding and installation of sign boards.   

 

Key activities for the up-coming quarter: 
 

- All project activities have been finalized, although analysis of the outcomes remains to be 

completed. The project evaluation will be finalized during the awarded no-cost-extension period 

until June 30, 2015. 


